Rpt-ID: RCPESPRJ Georgia Date: 05/09/2017
User: mlankfor Department of Transportation Page 1 of 2
Estimate Summary By Project

Contract ID: B14700-13-000-0 Estimate Number: 0007 Pay Period: 09/15/2015
to 05/09/2017

Contract Location: Time Allowed: 257  Days
VARIOUS LOCATIONS IN LAURENS COUNTY Elapsed Calender Days: 250 Days
Percent Time: 97.28
District: 2 Area: 02
Contractor:

EAST COAST ASPHALT, LLC Date Let: 12/13/2013

912-384-9665 Date Awarded: 12/27/2013
Date Contract Executed: 02/14/2014
Date Notice to Proceed: 02/17/2014
Date Work Began: 05/28/2014

Phone: Date Time Stopped: 10/24/2014

Date Accepted: 12/04/2015

Escrow Agent: Adjusted Completion Date: 10/31/2014

Surety Co: THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. -

MICHIGAN

Current Contract Amount $320,746.85 Counties:

Original Contract Amount $320,746.85 Laurens

Funds Available $1,654.31

Percent Complete 99.48%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010398 $320,746.85 $320,746.85 $1,654.31 99.48% $0.00

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 05/09/2017

User: mlankfor Department of Transportation Page 2 of 2
Estimate Summary By Project

Contract ID: B14700-13-000-0 Estimate Number: 0007 Pay Period: 09/15/2015
to 05/09/2017

Project Number: 0010398 VARIOUS LOCATIONS - SAFETY IMPROVEMENTS

Federal State Project Number: 0010398

Total to Date Prev to Date This Estimate
Participating $319,092.54 $319,092.54 $0.00
Non-Participating $0.00 $0.00 $0.00
Total Earnings $319,092.54 $319,092.54 $0.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $319,092.54 $319,092.54 $0.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $319,092.54 $319,092.54
$0.00

Total Payable:



